
Site Logistics and Traffic Management Plan, updated 11/03/2022

Primary site access / egress point from Ealing Road

Secondary site access / egress point from Clayponds Lane

Maintained public / residents routes around site areas

Note:-
• Traffic Marshall to control vehicles while lorries unloading.
• Temp pedestrian barriers to be used (when applicable) while 

unloading scaffold.
• Scaffold fans to be used to all adjacent public areas.
• Integral scaffolding stair towers to be used as required for secondary 

/ emergency egress from scaffold.
• All vehicles within site area will be escorted at all times.

Cladding Remedial Works, Great West Quarter
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Block 18

Temporary site offices, 
meeting room and toilets

Site canteen, welfare 
and toilets with 

signing in point and 
fire muster point

Secured fenced area 
for materials storage 

and handling.
Bus stand adjacent to 
remain in operation

Vehicles entering the site 
here will leave the site 

following a reverse turn 
with Traffic Marshall in 
attendance at all times

Goods  hoist

Internal locked storage 
within existing building

Jessella Storage Area

Skip/Waste Management CompoundSkip/Waste Management CompoundSkip/Waste Management CompoundSkip/Waste Management Compound

Scaffold storage area

Temporarily secured 
fenced area for 

materials.


